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Task Locality Hours this task _Hour§ Comments
this period
Active Tasks

PROJECT REPORTING 16

Update PSAP's on progress Region 3

Developed monthly reports for the State WSB and .

Valley Piedmont Region Region 13

Region The tasks assigned under this heading will

involve the participation of multiple parties
such as the psap, the LEC, the WSP's and

PLANNING 150.75 kimball staff. This is being performed with
telephone calls, emails, face to face meetings
and conference calls.

Facilitate review of Ntelos late phase 1 deployment

and obtain info for a decision for extension request Page County 45

from Ntelos.

Working with psap to put together funding request for

mapping and additional wireless trunks cost Stafford County 8

breakdown from LEC and CPE vendor..

On site at psap to facilitate CPE and LEC fix to re-bid

problem. Conference bridge held with all parties,

corrections made and testing approved.Re-bid Fauquier County 13

capability coorected, noted mapping not responding

correctly, CAD vendor notified for fix.




3/11/2004

Facilitataed phase Il ALI format cutover on site at

King George

psap with Motorola, Verizon LEC, USS CAD. County 10
Meet with client ref phase |l database testing with
Sprint, update on mapping status, review status of Page County 6
wireless carriers with client.
Collect Magic data of all wireless calls last month,
validate against testing info to verify CMRS data is Louisa County 7.5
correct. F/U with TCS on Verizon routing issues.
Compile phase Il LOR for client,complete Intrado .
psap survey with client, spoke to OSSI for Fredeg;tksburg 8.75
coordinating phase |l database testing scheduled. y
F/U with VZW on why no phase | deployment yet,
carrier never received LOR, follow up with psap for
status of phase Il LOR for all carriers, review of T- Culpeper County 6.5
Mobile delay in testing.
Triton PCS deployment scheduling, Resolve ATB
default routing issue. Testing at psap with Sprint Fluvanna County 5.25
rehome complete.
Phase Il ALI format coordination and testing. Shenandoah 3
County

Alitel ANI/ALI failure after Sprint rehome, Nextel Fluvanna Count 325
ANI/ALI failure and misroutes after Sprint rehome. y ’
Allltel/Nextel testing coordination re Sprint rehome. Greene County 2.75
Resolve ESN conflict with LEC and psap ref NCAS Shenandoah 35
deployment. Coordinate Cingular testing for psap. County '
Assist psap with completing Alltel phase Il psap Greene County 2
survey.
Evaluate phase Il ALI format with psap. Assist with Shenandoah

3.25
Nextel phase | coverage maps. County
Mapping review with psap and vendor. Fluvanna County 1.75
Review ALl status with psap ref phase | deployments. | Madison County 2.25
Prepare wireless ANI reference deafult routing for Shenandoah 275
psap. County ’
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Psap receiving Triton PCS calls w/ CPN but no PANI

3/11/2004

or ALI (not deployed). Psap Q&A re funding for CML | Fluvanna County 1.75
call stas not recording-need upgrade
Review wireless ALI upgrade with TCS,Intrado,LEC, Shenandoah 8
and psap. County
Research regarding data delivery issue,WSP and .
LEC contacted regarding outstanding deployments. Frederick County 25
Review of ALI status with psap and need to grant
extensions to some carriers.Carriers contacted with Madison County 4.5
revised deadlines of 4-11-04.
Assist psap with completing Alltel phase Il psap
survey. USCC testing coordination, T-Mobile test Fluvanna County 13.75
preparation and deployment.
USCC test coordination for psap, complete Nextel
phase Il psap questionaire, USCC re-scheduling Greene County 7
testing.
Coordinate testing with VZW, Cingular,SPCS. VZW
(CAS +Ph-0) to NCAS deployment. Confer with psap Shenandoah 11.25
re NCAS deployment stratedgy.Confirm corrections County '
with Cingular ref default routing.
Mapping polygon validation review with psap. Fluvanna County 2.75
Review and complete Phase Il information forms for King George 15
VZW. County '
Completed phase Il request forms with psa City of 1.5

P P q psap. Winchester )
Rew.ew wireless funding formula with psap and review Stafford County 35
of wireless trunks needed by psap.
Cooordinate with Sprint LEC served psap's in VP Greer;)zC;)unty,
Region that need deployment scheduled with Ntelos. g

. . . ; County,Warren 3.75
Ntelos is asking for letter of extension due to Sprint
County,Fluvanna
rehome.
County

Working with psap to correct addressing database Clarke County 5

issues with TCS.
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LEC/WSP LIAISON

Region

134.75

The tasks assigned under this heading will
involve the participation of multiple parties
such as the psap, the LEC, the WSP's and
kimball staff. This is being performed with
telephone calls, emails, face to face meetings
and conference calls.

Coordinate and facilitate phase Il testing with Ntelos
for psap.

Louisa County

F/U with Ntelos on routing sheet inconsistency with
last routing sheet received. Numerous sites not on
new sheet for test. Working to resolve ongoing
problems with routing phase Il calls to Louisa
Co.Follow up with Cingular on phase Il deployment.

Louisa County

3.5

Completed Verizon traffic plan,F/U with VZW for P1
deployment,VZW rerworking Shentel CAS network to
NCAS. Confirmned deployment status of SPCS for

psap.

Page County,
Rappahannock
County

5.25

Coordinate drive testing with T-Mobile, routing sheet
site address corrected. ALI format not populating
correct. Testing cancelled and re-scheduled.

Clarke County

7.5

Facilitate and validate phase Il deployment testing
with SPCS. Testing failed and rescheduled at request
of carrier. Testing completed the following week
successfully

Stafford County

16

Facilitate and validate VZW testing for phase Il with
psap. Testing complete and successful.

Fauquier County

Facilitate and validate ATTWS phase Il deployment
testing at psap. Noted uncertainy factor of 960 being
dispayed on all tests. Will follow up with carrier as not
within FCC guidelines for network based calls.

Fauquier County

12.75

Coordinate Ntelos CAS to NCAS preperations with
carrier. Coordinate default routing change with T-
Mobile.Confirm VZW phase | deployment schedule,
correct SPCS error btw CRS and coverage map, also
default routing errors.

Shenandoah
County

9.75

On site to validate Triton PCS phase | drive testing,
working with LEC to resolve warning label"Non Pub
Num". WSP mapping coverage review with psap.

Fluvanna County
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Coordinate T-Mobile phase | drive testing,ldentify

CRS errors to WSP. Facilitate Alltel testing, no ALl at | Fluvanna County 8
2 sites.
Coordinate LEC and Cingular re default routing errors Shenandoah 8
with TDMA and GSM. County
Facilitate USCC testing with Sprint LEC and psap. Fluvanna County 4.75
Resolution of psap issues with TCS, VZW and Nextel Clarke County 5.5
Fwd advisory from Alltel ref hang up calls to psap
from domestic violence phone. F/U on testing with
Alltel failed ALI due to wrong PANI type used.Resolve | Fluvanna County 8
changes to TVW for T-Mobile testing. T-Mobile COS
correction handled.
Alltel retest after Sprint rehome, two sites failed.
Correct T-Mobile routing sheet corrections re Fluvanna Count 14
community name with psap. Coordinate ALI y
corrections with T-Mobile and testing.
Coordinate VZW testing with Frederick County. Frederick County 2
Review of VZW routing sheet for TCS and VZW. Warren County 1.25
TRAINING 31
While conducting testing and meeting in PSAP's
formal and informal training was provided to PSAP .
Region 31

personnel as to what the information being displayed
means and how it is to be processed.
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TOTAL HOURS

3/11/2004

*

All FY 02 True-ups have been submitted

Region
All FY 03/04 Submissions submitted Region
FY 03 True - ups Region
FY 05 Submissions Fredericksburg 10
350.5
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